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Broadway Avenue & CR 83

ÅTodayôs Presentation:

ïProject Progress

ïConstruction Stages & Schedules

ïConstruction Communication Plan

ÅOpen House:

ïReview Broadway Plans

ÅStreetscaping

ïMeet Primary Contacts

ÅVerify Contact Information

ÅSet up Individual Meetings



Project Progress

ÅCR 83

ïPlans Approved ïConstruction Starting Soon

ïARRA Funding Authorized

ïUtility Relocations

ÅBroadway Avenue

ïRight-of Way

ïPrivate Access

ïUtility Relocations 

ïStreetscaping



Project Progress

ÅCity of Forest Lake Projects

ïTH 61 Intersection Improvements

ï12th Street Improvements

ïHardwood Creek Overpass (2)



Construction Stages & Schedules  

2010-2013



2010 Construction Season

Å Broadway Avenue 

Backageroad begins

Å CR 83 Overpass

Å Temporary ramps built 

at CR 83

Å Broadway 

Avenue/Hwy 61 

Roundabout

Å Hardwood Creek Trail 

Overpass at Broadway 

Avenue

Å Local improvement 

project at 12th Street


